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1.1 Contract Preparation & Execution
1.2 Project Scoping Session
          
2.1 Technical/Advisory Committee Mtgs
2.2 Public Participation
2.3 Project Website
          
3.1 Site Reconnaissance
3.2 Subsurface Investigations
3.3 Associated Projects
3.4 Cultural Resource Surveys
3.5 Historic Structures/Structural Report 
3.6 Asbestos Assessment
3.7 Geotechnical Evaluations
3.8 Facility Requirements
          
4.1 Develop Concept Plans
4.2 Construction Requirement Analysis
4.3 Final Concept Design
4.4 Implementation Strategy/Budgets
4.5 SEQR
    1. Lead Agency Documents
    2. Lead Agency Selection
    3. FEAF Parts 2 & 3
    4. Declaration of Significance
4.6 Planning Commission
4.7 Public Project
    through Design Development, OR
    through Construction Documents
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